



City of North Royalton
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.
Assistant City Engineer

Diane Veverka
Engineering Secretary

Mark A. Schmitzer, P.E.
City Engineer

CHANGE ORDER #2

PROJECT: Bennett Road (CR-109) Improvements Project

CONTRACTOR: DiGioia-Suburban Excavating, LLC

CHANGES ORDERED: +/- Change (\$)

Numerous changes outlined in attached memorandum + \$110,180.57

TOTAL CHANGE: + \$110,180.57

SUMMARY

DOLLARS

Original Contract Total:	\$ 2,579,753.93
Net Change Previously Authorized:	\$ 165,479.20
Net Change, This Change Order #:	\$ 110,180.57
New Authorized Total:	\$ 2,855,413.70

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
 - B. The rights of the Public Agency are not prejudiced; and
 - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:
OWNER

APPROVED:
CONTRACTOR

Signature

Signature

Title

Title

Date

Date