



**City of North Royalton**  
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.  
Assistant City Engineer

Diane Veverka  
Engineering Secretary

**Mark A. Schmitzer, P.E.**  
City Engineer

**CHANGE ORDER #4**

**PROJECT: Cedar Estates Storm Sewer Improvements**

**CONTRACTOR: Fabrizi Trucking & Paving Co., Inc.**

**CHANGES ORDERED:**

Additional storm sewer R&R, per direction of City Engineer	<b>+/- Change (\$)</b>
Force Account work	+\$185,453.00
	+\$ 25,638.84

**TOTAL CHANGE:**      +\$211,091.84

**SUMMARY**

**DOLLARS**

Original Contract Total:	\$ 1,854,877.50
Contract Reduction (inspection costs):	\$ (22,761.90)
Revised Contract Total:	\$ 1,832,115.60
Paid to Date (including retainage):	\$ 1,804,279.40
Amount to be Billed:	\$ 8,268.06
Remaining Contract Amount:	\$ 19,568.14
Amount of Proposed Change Order:	\$ 191,523.70
New Authorized Total:	\$ 2,023,639.30

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
  - B. The rights of the Public Agency are not prejudiced; and
  - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:  
OWNER

APPROVED:  
CONTRACTOR

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date