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CHANGE ORDER #9 
 

PROJECT:  Sprague Road (CR-67) Resurfacing Project 
CONTRACTOR: Tri Mor Corporation 

 
CHANGES ORDERED:          +/- Change ($) 
In Fill Edge of Pavement Slot (6" MS Concrete) - STA 2+48 to     +$ 74,649.60 
  STA 37+05 and 55+50 to 56+40 (south - 3505') (less intersections  
  & base repair) and STA 5+00 to 56+40 (north - 5140') 
Install Hook Bolts & Anchors 30" O/C - STA 2+48 to STA 37+05     +$ 37,104.34 
  and 55+50 to 56+40 (south) & STA 5+00 to STA 56+40 (north) 
Add'l base pavement repair beyond contract of 460 CY (approx STA    +$ 33,825.00 
  37+05 to 55+05 x 10' - south); (STA 10+20 to 24+80 x 5' - north);  
  48 EA laterals (18' x 5'); 14 EA manholes (over cut roughly 1' each)  
  using 6" depth repair = 665 CY 
-------------------------------------------------------------------------------------------        ------------------------- 
        TOTAL CHANGE:   +$ 145,578.94 
 

 
SUMMARY      DOLLARS 
Original Contract Total (w/o contingency):  $ 2,258,000.00 
Contingency Amount (for change orders):  $    225,800.00 
Total Original Contract:    $ 2,483,800.00 
Net Change Previously Authorized:   $    191,588.58 
Net Change, This Change Order #:   $    145,578.94   
Total Change Orders:     $    337,167.52 
Total Additional Funds above Contingency:  $    111,367.52 
New Authorized Total:    $ 2,595,167.52 
 

  NOTE:   A.   The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and 
covenants; 

B. The rights of the Public Agency are not prejudiced; and 
C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are 

satisfied. 
 

APPROVED:      APPROVED:     
OWNER      CONTRACTOR 
 
__________________________   _________________________   
Signature      Signature     
 
__________________________   _________________________   
Title       Title      
 
__________________________   _________________________   
Date       Date 
 
See attached Change Order  












