



City of North Royalton
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.
Assistant City Engineer

Diane Veverka
Engineering Secretary

Mark A. Schmitzer, P.E.
City Engineer

CHANGE ORDER #2

PROJECT: 2014 Asphalt Pavement Rehabilitation with Asphalt Overlay Program

CONTRACTOR: Crossroads Asphalt Recycling, Inc.

<u>CHANGES ORDERED:</u>	<u>+/- Change (\$)</u>
Additional curb & gutter replacement	+\$ 70,560.00

TOTAL CHANGE: +\$ 70,560.00

<u>SUMMARY</u>	<u>DOLLARS</u>
Original Contract Total:	\$ 392,168.52
Net Change Previously Authorized:	\$ 80,900.80
Net Change, This Change Order #:	\$ 70,560.00
New Authorized Total:	\$ 543,629.32

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
 - B. The rights of the Public Agency are not prejudiced; and
 - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:
OWNER

APPROVED:
CONTRACTOR

Signature

Signature

Title

Title

Date

Date