



**City of North Royalton**  
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.  
Assistant City Engineer

Diane Veverka  
Engineering Secretary

**Mark A. Schmitzer, P.E.**  
City Engineer

**CHANGE ORDER #1**

**PROJECT: NRFD Locker Room Renovation at Fire Station No. 1**

**CONTRACTOR: JADCO Construction Services, Inc.**

<u>CHANGES ORDERED:</u>	<u>+/- Change (\$)</u>
Install subway tile to match adjacent area (floor to ceiling), including cove base (entry hall & outside the shower rooms) – see attached	+\$ 3,245.32
-----	
<b>TOTAL CHANGE:</b>	<b>+\$ 3,245.32</b>

<u>SUMMARY</u>	<u>DOLLARS</u>
Original Contract Total:	\$ 95,121.15
Revised Contract Amount (see email):	\$ 92,721.15
- Error in math (original bid was \$93,921.15)	
Available Dollars to Authorized Total:	\$ 2,400.00
Net Change Previously Authorized:	\$ 0.00
Net Change, This Change Order #:	\$ 845.32
 New Contract Total:	 \$ 95,966.47

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
  - B. The rights of the Public Agency are not prejudiced; and
  - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:  
OWNER

APPROVED:  
CONTRACTOR

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date

See attached Change Order details (5 pages)